



TWO WEEK LOOK AHEAD SCHEDULE

FP No:
Contract No:
Project: LBTS BASIN DRIVE

Work Period:	
From: 10/26/2015	To: 11/8/2015

1 No Work Scheduled
2 Work Scheduled
 Weekend or Holiday

	Description	Location		Contr. (Y/N)	Sub (Y/N)	Mon	Tue	Wed	Thur	Fri	Sat	Sun	Mon	Tue	Wed	Thur	Fri	Sat	Sun	
		From	To			26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	
1	SEAGRAPE TO E TRADEWINDS																			
2	MAINTENANCE OF TRAFFIC																			
3	STORM DRAIN CONSTRUCTION																			
4	PAVEMENT CONSTRUCTION																			
5	CONCRETE SIDEWALK																			
6																				
7																				
8	E TRADEWINDS TO W TRADEWINDS																			
9	MAINTENANCE OF TRAFFIC																			
10	STORM DRAIN CONSTRUCTION																			
11																				
12																				
13																				
14																				
15	E TRADEWINDS BASIN DR TO COMM																			
16																				
17																				
18																				
19																				
20																				
21																				
22																				
23																				
24																				
25																				
26																				
27																				
28																				
34																				
35																				
36																				
37																				
38																				

Timothy M. Smith, Project Manager