



TWO WEEK LOOK AHEAD SCHEDULE

FP No:
Contract No:

Project: LBTS: Commercial Mid-Block

Work Period:	
From: 9/7/2015	To: 9/20/2015

1 No Work Scheduled
2 Work Scheduled

	Description	Location		Contr. (Y/N)	Sub (Y/N)	Mon	Tue	Wed	Thur	Fri	Sat	Sun	Mon	Tue	Wed	Thur	Fri	Sat	Sun
		From	To			7-Sep	8-Sep	9-Sep	10-Sep	11-Sep	12-Sep	13-Sep	14-Sep	15-Sep	16-Sep	17-Sep	18-Sep	19-Sep	20-Sep
1	NW BLOCK																		
2	Brick Paver Installation																		
3																			
4																			
5	NE BLOCK																		
6	Pour Curb Line																		
7	Digout Landscape Areas																		
8	Grade for Brick Installation																		
9	Begin Paver Installation																		
10																			
11																			
12																			

Barry G. Transleau, VP SCEC