
FP No: 1 No Work Scheduled
Contract No: From: To: 2 Work Scheduled
Project: LBTS BASIN DRIVE Weekend or Holiday

Description Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun
From To (Y/N) (Y/N) 19-Oct 20-Oct 21-Oct 22-Oct 23-Oct 24-Oct 25-Oct 26-Oct 27-Oct 28-Oct 29-Oct 30-Oct 31-Oct 1-Nov

1 SEAGRAPE TO E TRADEWINDS
2 MAINTENANCE OF TRAFFIC 2 2 2 2 2 3 3
3 STORM DRAIN CONSTRUCTION 2 2 2 2 1 3 3
4 PAVEMENT CONSTRUCTION 2 3 3
5
6
7
8 E TRADEWINDS TO W TRADEWINDS
9 MAINTENANCE OF TRAFFIC 2 2 2 2 2 3 3

10 STORM DRAIN CONSTRUCTION 2 2 2 1 1 3 3
11 PAVEMENT CONSTRUCTION 2 2 3 3
12
13
14
15 E TRADEWINDS BASIN DR TO COMM
16
17
18
19
20
21
22
23
24
25
26
27
28
34
35
36
37
38

Timothy M. Smith, Project Manager

TWO WEEK LOOK AHEAD SCHEDULE
Work Period:

10/19/2015 11/1/2015

Location


