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Barry G. Transleau, VP SCEC

Removal of Existing Curb

Removal of Esisting Sidewalk

TWO WEEK LOOK AHEAD SCHEDULE

Location

NORTH SIDE

Landscape Installation

Removal of Existing Sidewalk

10/12/2015

Work Period:

10/25/2015

LBTS: Commercial Mid‐BlockProject:

Description

Removal of Existing Curb

SW BLOCK

SE BLOCK

Installation of New Drainage

Preparation for Curb Installation


