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22 1 1 1 1
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1 1 1 1

Barry G. Transleau, VP SCEC

Drainage Installation

Prepare for Curb Installation

Pour Remaining Curb

Prep for Brick and Landscape installation

Mill Intersections under Night Detours

Pave Final lift of Friction Course At Night

Roadway Asphalt

TWO WEEK LOOK AHEAD SCHEDULE

Location

NORTH SIDE

Finalize Irrigation Installation

Electrical Installation

11/9/2015

Work Period:

11/22/2015

LBTS: Commercial Mid‐BlockProject:

Description

Brick Installation

Install New Landscape

SW BLOCK

TECO Finish

SE BLOCK


