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Barry G. Transleau, VP SCEC

TWO WEEK LOOK AHEAD SCHEDULE

Location

NW BLOCK

Brick Paver Installation

Form and Pour Curbs

8/31/2015

Work Period:

9/13/2015

LBTS: Commercial Mid‐BlockProject:

Description

Prep for Curb Installation

NE BLOCK

Begin Paver Installation

Digout Landscape Areas

Grade for Brick Installation


